
COUNTY OF LOS ANGELES 
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900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
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JAMES A. NOYES, Director 

ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 

August 5, 2003 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000780 - Project No. 499, Barrington Avenue Invert Repair, 
City of Los Angeles (3), Kalban, Inc., with a final contract amount of $128,601.60. 

 
Project ID No. OSD0000003 - Los Angeles County Traffic Signal Battery Back-up 
System, in various intersections throughout Los Angeles County (All), C.T. & F., Inc, 
with a final contract amount of $487,893.10. 

 
Project ID No. RDC0010773 - Telegraph Road Under AT&SF Railroad, 
City of Commerce (1), T. T. Polich & Associates, with a final contract amount of 
$8,224,006.31 (Final Acceptance). 

 
Project ID No. RDC0010891 - Middle Road, et al., vicinity of City of Terrace (1), 
Sequel Contractors, Inc., with changes in the amount of $5,355.57, and a final 
contract amount of $248,956.77. 
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Project ID No. RDC0011605 - Florence Avenue, Metro Blue Line to Salt Lake 
Avenue, vicinities of Huntington Park and Bell (1), H.P.D., Inc., with changes in 
the amount of $1,602.90, and a final contract amount of $1,269,259.57. 

 
Project ID No. RDC0013706 - San Pedro Area Street Sweeping, vicinities of 
Harbor City, Rolling Hills, and San Pedro (2 and 4), R. F. Dickson Company, Inc., 
with a final contract amount of $110,409.26. 

 
Project ID No. SMDACO0087 - 99th Street, et al., vicinity of Athens (2), 
Southwest Pipeline & Trenchless Corp., with changes amounting to a credit of 
$72,387.00, and a final contract amount of $397,605.50. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. RDC0010891, RDC0011605, and SMDACO0087. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
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FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $72,387.00 to 
an increase in the amount of $5,355.57, while the total values of the contracts range 
from $110,409.26 to $8,224,006.31. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Section\Administration\Board\Acc\08-05-03LTR.doc 
 
Enc. 7 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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ACCEPTANCE OF CONTRACT 
August 5, 2003 
 
 
 
PROJECT ID NO. FCC0000780, PROJECT NO. 499, BARRINGTON AVENUE 
INVERT REPAIR (City of Los Angeles), Supervisorial District 3 
 
Contractor:  Kalban, Inc., 9075 Glenoaks Boulevard, Sun Valley, California 91352 

  
Project Description:   
 
Repair of the eroded invert of two reinforced concrete pipe storm drains. 
 
Project Completion Date: 
 
The contractor completed the project on June 12, 2003, in accordance with the plans 
and specifications.   
 
Final Contract Amount: 
 
 Original contract amount $  98,765.00 
 Actual cost of changes in work previously  
    approved by the Board  29,836.60 
 
 FINAL CONTRACT AMOUNT $128,601.60 
 
LAT:rm 
O:\Section\Administration\Board\Acc\08-05-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
August 5, 2003  
 
 
 
PROJECT ID NO. OSD0000003, LOS ANGELES COUNTY TRAFFIC SIGNAL 
BATTERY BACK-UP SYSTEM (in various intersections throughout Los Angeles County), 
All Supervisorial Districts 
 
Contractor:  C.T. & F., Inc., 7228 Scout Avenue, Santa Fe Springs, California 90210-4998 
 
Project Description: 
 
Installation of traffic signal battery back-up systems and the replacement of 
incandescent lamps with light-emitting diode modules. 
 
Project Completion Date: 
 
The contractor completed the project on June 13, 2003, in accordance with the plans 
and specifications. 
 
Final Contract Amount: 
 
 Original contract amount $408,672.62
 Actual cost of changes in work previously 
    approved by the Board   79,220.48 
 
 FINAL CONTRACT AMOUNT $487,893.10 
 
TKB:ssa 
O:\Section\Administration\Board\Acc\08-05-03LTR.doc 
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ACCEPTANCE OF CONTRACT (FINAL) 
August 5, 2003 
 
 
 
PROJECT ID NO. RDC0010773, TELEGRAPH ROAD UNDER AT&SF RAILROAD  
(City of Commerce), Supervisorial District 1 
 
Contractor:  T. T. Polich & Associates, 1822 South Lewis Street, Anaheim, 
California 92805 

 
Project Description: 
 
Construction of retaining walls and a bridge; reconstruction of roadway pavement, curb, 
gutter, sidewalk, and curb ramps; and modifications of drainage, traffic signal, and street 
lighting systems. 
 
Project Completion Date: 
 
The contractor completed the project on March 15, 2003, in accordance with the plans 
and specifications.  On June 3, 2003, your Board approved the partial acceptance of  
the work of this contract with a withholding of $30,000 pending compliance with 
Affirmative Action Reporting Requirements.  The contractor has now resolved this issue 
and is entitled to the release of all funds withheld.  Therefore, we recommend that your 
Board accept the work of this contract. 
 
Revised Contract Amount: 
 

Original contract amount $7,345,765.95 
Actual cost of changes in work previously 
   approved by the Board   878,240.36 

   
FINAL CONTRACT AMOUNT $8,224,006.31 
 

CM:lm 
O:\Section\Administration\Board\Acc\08-05-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
August 5, 2003 
 
 
 
PROJECT ID NO. RDC0010891, MIDDLE ROAD, ET AL. (in the vicinity of City Terrace), 
Supervisorial District 1 
 
Contractor:  Sequel Contractors, Inc., 13546 Imperial Highway, Santa Fe Springs, 
California 90670 
 
Project Description: 
 
Reconstruction of roadway, curb, gutter, sidewalk, driveways, cross gutters, curb ramps, 
and retaining walls.  
 
Change in Work: 
  
Provide Handicapped Access  $5,355.57 
 
Description of Change:  
 
To provide suitable access for a physically impaired owner, it was necessary to relocate 
a gate, provide an access ramp, and modify an existing fence.  The cost for this work 
was based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 
 
No additional working days were required because of this change. 
 
Project Completion Date: 
 
The contractor completed the project on February 7, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract.   
 
Final Contract Amount: 
 

Original contract amount $226,746.00 
Actual costs of changes in work previously 
   approved by the Board 16,855.20 
Change in work authorized by Director of 
   Public Works                                       5,355.57  

 
FINAL CONTRACT AMOUNT $248,956.77  

 
LAC:rb 
O:\Section\Administration\Board\Acc\08-05-03LTR.doc 



 

-5A- 

ACCEPTANCE OF CONTRACT  
August 5, 2003  
 
 
 
PROJECT ID NO. RDC0011605, FLORENCE AVENUE, METRO BLUE LINE TO SALT 
LAKE AVENUE (in the vicinities of Huntington Park and Bell), Supervisorial District 1 
 
Contractor:  H.P.D., Inc., 1436 East Sixth Street, Corona, California 92878 
 
Project Description: 
 
Resurfacing of roadway pavement and construction of bus pads, curb, and gutter. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $2,022.90 
(2) Overtime Inspection   (420.00) 
      
 Total  $1,602.90 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various 
bid items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) The contractor requested eight hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on March 10, 2003, in accordance with the plans 
and specifications.   
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Final Contract Amount: 
 

Original contract amount $   940,700.74 
Actual cost of changes in work previously  
   approved by the Board  326,955.93 
Changes in work authorized by Director of  

Public Works        1,602.90 
 

FINAL CONTRACT AMOUNT  $1,269,259.57 
 
PMT:tn 
O:\Section\Administration\Board\Acc\08-05-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
August 5, 2003 
 
 
 
PROJECT ID NO. RDC0013706, SAN PEDRO AREA STREET SWEEPING (in the 
vicinities of Harbor City, Rolling Hills, and San Pedro), Supervisorial Districts 2 and 4 
 
Contractor:  R. F. Dickson Company, Inc., 12524 Clark Avenue, Downey,  
California 90242 
 
Project Description:  
 
Weekly sweeping of curbed streets, curbed medians, and improved alleys for a three-
year period. 
 
Project Completion Date:  
 
The contractor completed the project on June 30, 2003, in accordance with the plans 
and specifications.   
 
Revised Contract Amount: 
 
 Original contract amount $  77,851.80 
 Actual cost of changes in work previously 
    approved by the Board  32,557.46 
 
 FINAL CONTRACT AMOUNT $110,409.26 
 
LAT:rm 
O:\Section\Administration\Board\Acc\08-05-03LTR.doc 
 

 



 

-7A- 

ACCEPTANCE OF CONTRACT 
August 5, 2003 
 
 
 
PROJECT ID NO. SMDACO0087, 99TH STREET, ET AL., SANITARY SEWERS  
(in the vicinity of Athens), Supervisorial District 2 
 
Contractor:  Southwest Pipeline & Trenchless Corp., 539 West 140th Street, Gardena, 
California 90248 
 
Project Description: 
 
Cleaning, video inspection, and lining of 8" sanitary sewers. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($  4,274.00) 
(2) Delete Two Sewer Lines (70,863.00) 
(3) Mortar Removal   2,750.00  
 
 Total ($72,387.00)  
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) The pre-lining video inspection indicated that two of the sanitary sewer lines 
included in the contract are in good condition and do not need lining.  This change 
results in a credit to the contract in the amount shown. 
 
(3) Mortar build-up was found in several of the sewer lines.  It was necessary to 
remove the excessive mortar in order to install the lining.  
 
The costs for Items 1 and 2 were based on contract unit prices.  The cost for Item 3 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on June 19, 2003, in accordance with the plans 
and specifications.  
 
Final Contract Amount: 
 
 Original contract amount $469,992.50 
 Changes in work authorized by Director of  
    Public Works (72,387.00) 
 
 FINAL CONTRACT AMOUNT $397,605.50 
 
JR:rm 
O:\Projects\Sewer\99thSt (SMDACO0087)\Board\Acceptance.doc 
 


